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Deliverables Submitted: No Deliverables this quarter 

Budget: Project remains on budget and within the limits of the revised schedule.   

 

Schedule Status:  Instrumentation is 50% installed. 

 

Percent Complete: 55% project completion overall. 

 

Miles

tone Task Deliverables Progress Status 

  

1 
Purchase components for 
controller upgrades and 
software license 

    
100% Complete 

  
2 

Complete controller 
programming for prototype 

    
85% Complete 

 

3 

Test single ETS unit 
controller for frequency 
response at ACEP test 
facility 

1. ACEP test 
results 

100% complete. 
Final report from 
UAF/INE complete 

  

4 

Develop system 
instrumentation plan 

2. System one 
line, & 
3. Instrumentation 
Plan 

 
100% complete 

 
5 

Purchase data collection 
instrumentation 

  
100% complete 

 

6 
Install data collection 
instrumentation, and 
baseline data collection 

4. Estimated 
installation costs 

 
50% complete 

 
7 

Purchase installation and 
commissioning components 

   
100% complete 

 
8 

3-phase load balancing 
system 

  In progress  

  
9 

Install and commission 
SRG system 

5. Commissioning 
report installations 

 

 

10 

Monitor system in 
centralized and distributed 
frequency controls modes 
and optimize system 
efficiency 

    

 

11 
Economic analysis on stove 
consumption 

6, Economic 
analysis 

 

 
In progress with 
ISER 

 
12 

Data evaluation and draft 
project report 

7. Draft project 
report 

 

 
13 

Final project report 8. Final report  
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Work Progress:  Worked with TCSA board and manager as they deliberated 

ETS locations.  Stove locations were finalized and work was begun on the 

installation. Conducted several meeting with Steffes and Programmer to map out 

the logic and strategies for the Multi-Unit Controller and for the System Master 

Controller.   

 

Future Work: Finish installation of monitoring equipment, baseline power 

quality studies, and implementation of data collection and reporting system.  

Commissioning will begin as soon as the programming can be completed. Also, 

the Estimated Installation Costs Deliverable will be prepared and submitted. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


